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ESTIMATE RUN 02/15/2007

ESTIMATE SUMMARY 11:49:02
CONTID: C15162 ESTIMATE NO: 0008 FINL SPEC YR:2002
PCN: 15162-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 293.( DAYS TIME ALLOW: 10/21/2( FIXED COMPLETION DAT
McClave Jct East and West PERCENT TIME: 271.30 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 0504-048
McClave Jct East and West
NAME OF ROAD: 50
PROJECT COUNTIES: BENT
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/15/2007 DATE TIME STARTED 07/06/2005
P.0O. BOX 566 DATE LET 02/17/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED 04/24/2006
DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED 04/24/2006
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,052,385.89 PARTICIPATING $ 4,045,197.45 S 9,930.00
AWARD PROJECT AMT: $ 3,943,515.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.82% TOTAL EARNINGS 4,045,197.45 9,930.00
FUNDS AVAILABLE: $ 7,188.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,045,197.45 9,930.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 59,152.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,045,197.45 69,082.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,045,197.45 69,082.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 69,082.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 *REMOVAL OF TREE 6.000 6.000
EACH 0.000 0.00
395.00000 6.000 2,370.00
0010 202-00015 *REMOVAL OF HEADWALL 13.000 13.000
EACH 0.000 0.00
1,110.00000 13.000 14,430.00
0015 202-00090 *REMOVAL OF DELINEATOR 457.000 457.000
EACH 0.000 0.00
4.70000 457.000 2,147.90
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 10,872.000 10,872.000
sy 0.000 0.00
2.00000 10,872.000 21,744.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000 1,200.000
LF 0.000 0.00
2.30000 1,200.000 2,760.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
170.00000 8.000 1,360.00
0035 203-01500 BLADING 100.000 0.000
HOUR 86.000 5,590.00
65.00000 86.000 5,590.00
0040 207-00205 TOPSOIL 12,042.000 12,042.000
(4 0.000 0.00
9.58000 12,042.000 115,362.36
0045 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 7.000
EACH 0.000 0.00
127.00000 7.000 889.00
0050 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
178.00000 1.000 178.00
0055 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000
EACH 0.000 0.00

365.00000 1.000 365.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 38.000 38.000
ACRE 0.000 0.00
355.00000 38.000 13,490.00
0065 213-00002 *MULCHING (WEED FREE HAY) 38.000 38.000
ACRE 0.000 0.00
248.00000 38.000 9,424.00
0070 213-00061 *MULCH TACKIFIER 7,600.000 7,600.000
1B 0.000 0.00
1.70000 7,600.000 12,920.00
0075 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) (ENGLISH OAK) 6.000 6.000
EACH 0.000 0.00
850.00000 6.000 5,100.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 415.970 415.970
TON 0.000 0.00
60.00000 415.970 24,958.20
0085 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 6,825.530 6,825.530
TON 0.000 0.00
39.70000 6,825.530 270,973.54
0090 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 38,963.590 38,929.780
TON 0.000 0.00
38.70000 38,929.780 1,506,582.49
0095 405-00100 *HEATING AND REMIXING TREATMENT 300,334.000 300,334.000
SY 0.000 0.00
3.70000 300,334.000 1,111,235.80
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,255.000 17,255.000
GAL 0.000 0.00
1.20000 17,255.000 20,706.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 18,184.000 18,184.000
GAL 0.000 0.00
0.35000 18,184.000 6,364.40
0110 603-10180 *18 INCH CORRUGATED STEEL PIPE 41.000 41.000
LF 0.000 0.00
72.00000 41.000 2,952.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10240 *24 INCH CORRUGATED STEEL PIPE 341.000 341.000
LF 0.000 0.00
76.00000 341.000 25,916.00
0120 603-10300 *30 INCH CORRUGATED STEEL PIPE 153.000 153.000
LF 0.000 0.00
88.00000 153.000 13,464.00
0125 603-10360 *36 INCH CORRUGATED STEEL PIPE 124.000 124.000
LF 0.000 0.00
82.00000 124.000 10,168.00
0130 603-10480 *48 INCH CORRUGATED STEEL PIPE 49.000 49.000
LF 0.000 0.00
132.00000 49.000 6,468.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,000.000 4,000.000
LF 0.000 0.00
17.85000 4,000.000 71,400.00
0140 606-01370 *TRANSITION TYPE 3G 16.000 16.000
EACH 0.000 0.00
860.00000 16.000 13,760.00
0145 606-02005 *END ANCHORAGE (FLARED) 16.000 16.000
EACH 0.000 0.00
1,675.00000 16.000 26,800.00
0150 612-00001 *DELINEATOR (TYPE I) 366.000 366.000
EACH 0.000 0.00
13.00000 366.000 4,758.00
0155 612-00002 *DELINEATOR (TYPE IT) 77.000 77.000
EACH 0.000 0.00
14.00000 77.000 1,078.00
0160 612-00003 *DELINEATOR (TYPE III) 45.000 45.000
EACH 0.000 0.00
15.00000 45.000 675.00
0165 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 209.000 209.000
LF 0.000 0.00

78.00000 209.000 16,302.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
286,000.00000 1.000 286,000.00
0175 627-00005 *EPOXY PAVEMENT MARKING 728.000 666.000
GAL 62.000 4,340.00
70.00000 728.000 50,960.00
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 93.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 93.000 1,488.00
0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 348.000 348.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 348.000 3,480.00
0190 630-00000 *FLAGGING 4,069.000 4,069.000
HOUR 0.000 0.00
20.00000 4,069.000 81,380.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 33.000
DAY 0.000 0.00
56.00000 33.000 1,848.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 73.000 73.000
DAY 0.000 0.00
460.00000 73.000 33,580.00
0205 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000
EACH 0.000 0.00
26.00000 13.000 338.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 139.000 139.000
EACH 0.000 0.00
56.00000 139.000 7,784.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 2.000
TYPE)
EACH 0.000 0.00
825.00000 2.000 1,650.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 0.000 0.00
37.00000 90.000 3,330.00
0235 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
11.50000 300.000 3,450.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 13,980.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT -58,667.760 -58,667.760
FA 0.000 0.00
1.00000 -58,667.760 -58,667.76
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 30,191.010 30,191.010
FA 0.000 0.00
1.00000 30,191.010 30,191.01
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 203-00000 *UNCLASSIFIED EXCAVATION 652.000 652.000
cY 0.000 0.00
25.00000 652.000 16,300.00
0435 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 259.000 259.000
cy 0.000 0.00

33.75000 259.000 8,741.25
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 458.120 458.120
TON 0.000 0.00
27.00000 458.120 12,369.24
0445 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 778.000 778.000
sY 0.000 0.00
3.50000 778.000 2,723.00
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 275.000 275.000
LF 0.000 0.00
26.00000 275.000 7,150.00
0455 626-00000 *MOBILIZATION 0.000 1.000
LS 0.000 0.00
13,980.00000 1.000 13,980.00
0460 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HEATING AND -4,590.000 -4,590.000
REMIXING DENSITIES
DOL 0.000 0.00
1.00000 -4,590.000 -4,590.00
0465 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PER -150.000 -150.000
SECTION 105
DOL 0.000 0.00
1.00000 -150.000 -150.00
0470 900-00006 ADDED ITEM (DOLLAR)/ CERTIFIED PAYROLL DISCREPENCIES 0.000 -4,600.000
DOL 0.000 0.00
1.00000 -4,600.000 -4,600.00
0480 900-00006 ADDED ITEM (DOLLAR)/ RAMP GRINDING 5,682.500 5,682.500
DOL 0.000 0.00
1.00000 5,682.500 5,682.50
0485 202-00035 *REMOVAL OF PIPE 6.000 6.000
LF 0.000 0.00
215.67000 6.000 1,294.02
0490 603-33018 *18 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
1,938.00000 2.000 3,876.00
0495 603-33024 *24 INCH PIPE SAFETY END TREATMENT 8.000 8.000
EACH 0.000 0.00

2,027.50000 8.000 16,220.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 603-33030 *30 INCH PIPE SAFETY END TREATMENT 2.000 2.000
EACH 0.000 0.00
2,790.50000 2.000 5,581.00
0505 603-33048 *48 INCH PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
4,471.00000 1.000 4,471.00
CAT 0200 CURRENT AMT $ 3,890,209.39 $ 9,930.00$ 3,883,020.95

CAT NO0300 STR. L-25-L

0270 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 80.000 80.000
SY 0.000 0.00
2.00000 80.000 160.00
0275 420-00500 GEOTEXTILE (PAVING) 80.000 80.000
SY 0.000 0.00
2.50000 80.000 200.00
CAT 0300 CURRENT AMT $ 360.00 $ 0.00$ 360.00

CAT NO0301 STR. L-25-N

0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 310.000 310.000
sy 0.000 0.00
2.00000 310.000 620.00
0285 202-00425 *REMOVAL OF BRIDGE RAILING 226.000 226.000
LF 0.000 0.00
9.50000 226.000 2,147.00
0290 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,080.00000 2.000 6,160.00
0295 420-00500 GEOTEXTILE (PAVING) 310.000 310.000
SY 0.000 0.00
2.50000 310.000 775.00
0300 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 92.000 92.000
LF 0.000 0.00

115.00000 92.000 10,580.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT : NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-25-N
0305 606-11010 *BRIDGE RAIL TYPE 10R 186.000 186.000
LF 0.000 0.00
165.00000 186.000 30,690.00
CAT 0301 CURRENT AMT § 50,972.00 $ 0.00s 50,972.00
CAT NO0302 STR. L-25-B
0310 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 146.000 146.000
SY 0.000 0.00
2.00000 146.000 292.00
0315 202-00425 *REMOVAL OF BRIDGE RAILING 134.000 134.000
LF 0.000 0.00
9.50000 134.000 1,273.00
0320 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,080.00000 2.000 6,160.00
0325 420-00500 GEOTEXTILE (PAVING) 157.000 157.000
SY 0.000 0.00
2.50000 157.000 392.50
0330 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 46.000 46.000
LF 0.000 0.00
115.00000 46.000 5,290.00
0335 606-11010 *BRIDGE RAIL TYPE 10R 94.000 94.000
LF 0.000 0.00
165.00000 94.000 15,510.00
CAT 0302 CURRENT AMT § 28,917.50 $ 0.008$ 28,917.50
CAT NO0303 STR. L-25-C
0340 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 84.000 84.000
SY 0.000 0.00
2.00000 84.000 168.00
0345 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,080.00000 2.000 6,160.00
0350 412-15050 *CROSS STITCHING 38.000 38.000
EACH 0.000 0.00
170.00000 38.000 6,460.00
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PCN: 15162-BID ESTIMATE RUN 02/15/2007
PROJECT : NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR. L-25-C
0355 509-00001 *STRUCTURAL STEEL (GALVANIZED) 164.000 164.000
LB 0.000 0.00
4.00000 164.000 656.00
0360 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 64.000
LF 0.000 0.00
115.00000 64.000 7,360.00
0365 601-06150 *CONCRETE (PATCHING) 306.000 306.000
SF 0.000 0.00
47.00000 306.000 14,382.00
0370 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 91.000 91.000
LF 0.000 0.00
69.00000 91.000 6,279.00
CAT 0303 CURRENT AMT § 41,465.00 $ 0.008$ 41,465.00
CAT NOO0304 STR. L-25-D
0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 84.000 84.000
SY 0.000 0.00
2.00000 84.000 168.00
0380 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0385 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 54.000 54.000
LF 0.000 0.00
69.00000 54.000 3,726.00
CAT 0304 CURRENT AMT $ 3,894.00 $ 0.008$ 3,894.00
CAT NOO305 STR. L-26-BH
0390 202-00220 *REMOVAL OF ASPHALT MAT 183.000 183.000
SY 0.000 0.00
12.00000 183.000 2,196.00
0395 206-00000 *STRUCTURE EXCAVATION 110.000 110.000
cYy 0.000 0.00
66.00000 110.000 7,260.00
0400 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 27.000 27.000
cY 0.000 0.00
100.00000 27.000 2,700.00
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PROJECT: NH 0504-048 ESTIMATE NO: 0008 11:49:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. L-26-BH
0405 601-01000 *CONCRETE CLASS B 79.000 79.000
cy 0.000 0.00
210.00000 79.000 16,590.00
CAT 0305 CURRENT AMT $ 28,746.00 $ 0.00s 28,746.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0420 620-00015 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0475 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -6.000 -6.000
DAY 0.000 0.00
2,363.00000 -6.000 -14,178.00
CAT 0400 CURRENT AMT $ 7,822.00 $ 0.00s 7,822.00
PROJECT TOTAL CURRENT AMT $ 4,052,385.89 $ 9,930.00 $ 4,045,197.45



